



BLACK & VEATCH

8400 Ward Parkway
P.O. 8405
Kansas City, MO 64114 USA

Black & Veatch Corporation

Tel: (913) 458-2000

Lawrence, Kansas
Kaw WTP Lime Solids Processing Facilities
City Project No. 5CP - 119
Contract No. 1

B&V Project 97040
B&V File G-1.0
February 24, 2004

Mr. Chris Stewart
Assistant Director, Water
City of Lawrence
720 W. Third Street
P.O. Box 708
Lawrence, Kansas 66044-0708

Subject: RFP No. 15 Recommendation

Dear Mr. Stewart:

We have reviewed CAS's proposals for RFP No. 15 for modifying the lagoon influent flumes. We find their proposal for Option #2 dated February 2, 2004 to be fair and reasonable. We recommend that the City accept it. This change results in an increase in Contract Price of \$17,597.64, and no change in Contract Time.

17599.64

If you have any questions, please contact us.

Sincerely,

BLACK & VEATCH CORPORATION

Michael G. Orth

cro
Enclosures

cc: Dave Wagner



BLACK & VEATCH

8400 Ward Parkway
P.O. 8405
Kansas City, MO 64114 USA

Tel: (913) 458-2000

Black & Veatch Corporation

Lawrence, Kansas
Kaw WTP Lime Solids Processing Facilities
City Project No. 5CP - 119
Contract No. 1

B&V Project 97040
B&V File G-1.0
March 9, 2004

Mr. Chris Stewart
Assistant Director, Water
City of Lawrence
720 W. Third Street
P.O. Box 708
Lawrence, Kansas 66044-0708

Subject: RFP No. 60 Recommendation

Dear Mr. Stewart:

RFP No. 60 includes drainage modifications near the excess flow facilities at the Wastewater Treatment Plant. This RFP was originally issued to Danis, but their proposal was not acceptable to the City. CAS was asked to perform this work under the Lime Residuals project. The change order is being issued for \$14,999.99, but the work is expected to cost less than that amount. We recommend that the City proceed with this change. When the work is complete, the final cost will be incorporated into a future change order.

If you have any questions, please contact us.

Sincerely,

BLACK & VEATCH CORPORATION

Mark D. Bushouse
Project Engineer

Enclosure

cc: Dave Wagner



BLACK & VEATCH

8400 Ward Parkway
P.O. 8405
Kansas City, MO 64114 USA

Black & Veatch Corporation

Tel: (913) 458-2000

Lawrence, Kansas
Kaw WTP Lime Solids Processing Facilities
City Project No. 5CP - 119
Contract No. 1

B&V Project 97040
B&V File G-1.0
March 9, 2004

Mr. Chris Stewart
Assistant Director, Water
City of Lawrence
720 W. Third Street
P.O. Box 708
Lawrence, Kansas 66044-0708

Subject: RFP No. 8 Final Cost Recommendation

Dear Mr. Stewart:

We have reviewed CAS's final price for RFP No. 8, replacing the vitrified clay drain. Their initial proposal was based on the work taking three weeks, and the costs included in Change Order No. 3 were \$21,571.61. This work was done on a time and materials basis; and the final cost is \$8,907.40. We find this price to perform this work to be fair and reasonable, and recommend that the City accept CAS's final price. This results in a decrease in Contract Price of \$12,664.21, and no change in Contract Time.

If you have any questions, please contact us.

Sincerely,

BLACK & VEATCH CORPORATION

Mark D. Bushouse
Project Engineer

Enclosures



BLACK & VEATCH

8400 Ward Parkway
P.O. 8405
Kansas City, MO 64114 USA

Black & Veatch Corporation

Tel: (913) 458-2000

Lawrence, Kansas
Kaw WTP Lime Solids Processing Facilities
City Project No. 5CP - 119
Contract No. 1

B&V Project 97040
B&V File G-1.0
March 9, 2004

Mr. Chris Stewart
Assistant Director, Water
City of Lawrence
720 W. Third Street
P.O. Box 708
Lawrence, Kansas 66044-0708

Subject: RFP No. 9 Final Cost Recommendation

Dear Mr. Stewart:

We have reviewed CAS's final price for RFP No. 9, installation of new 16" piping, isolation valve, site restoration, and appurtenant work to allow the full plant capacity to be conveyed from the presettling basin to the primary and secondary basins. The costs in Change Order No. 3 were \$65,707.00. This work was done on a time and materials basis; and the final cost is \$58,918.76. We find this price to perform this work to be fair and reasonable, and recommend that the City accept CAS's final price. This results in a decrease in Contract Price of \$6,788.24, and no change in Contract Time.

If you have any questions, please contact us.

Sincerely,

BLACK & VEATCH CORPORATION

Mark D. Bushouse
Project Engineer

Enclosures