Wakarusa Water Rectamation Facility
Siting Study
Preliminary Schedule
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T [ Task 101 - Project Infilation Meoting * ! H
"2 Project Initiation Meeting 814
| 3| Prepare Meeting Minutes and Distribute ggl
4| Task 102 - Stakeholders identification
571 PAC Stekeholders Identifcation o/t
81 Prepare Information Mailer L
7] Mayor of Lawrence Extend Invitations gg‘&
—— ¥
8 | Task 103 - City/County/Schoo! District & Haskell University Study Sessions H
57 City/Councit'School District > 021
[767]  Haskell University Study Session 9728
7T Document the Discussions and Distribute %
12 {Task 104 - Paer Group Interviews H
757 Peer Group Interviews P
3 Prepare Peer Group Memorandum and Distribute é llﬁg
571 Task 105 - Initial Public Outreach H
[767  witiat Public Gutreach Program A
| 777 Task 106 - Conduct Public Meeting No. 1
s Prepare Public Meeting Information and Distribute to Owner
7871 Meet with Owner and Revise Information

206 Conduct Public Meeting No. 1

BE Prepare Mesting Minutes and Distribute
22| Task 107 - Stakeholders Interviews

ER Stakeholders Interviews

24 Prepare Report Documenting Interviews and Distribute
|25 Meet with Owner and Revise Report

567 Task 108 - Conduct Workshop No. 1

2771 Gonduct Workshop No. 1

[287]  Amend Stakeholders Report

29 Prepare Meeting Minutes and Distribute
36 Revise Meeting Minutes and Post to Website
317 Task 108 - Proliminary Process Evaluations

22 Complsts Preliniinary Provess Evaiuations
33 Develop Proceed Memorandum and Distribute to Owner

34 {Task 110 - Establish Preliminary Screening Criteria
35 Establish Preliminary Screening Criteria
36

Task 111 - Conduct Workshop No. 2

37 Conduct Workshop No. 2
38 {Task 112 - Conduct Public Meeting No. 3
39 Conduct Public Meeting No. 2

40T Review Results af Public Meeting with Owner and PAC
47} Issue Updated CDP Model and Criteria Weights

42 Task 113 - Conduct Screening Evaluation Workshop
43 Conduct Screening Evaluation Workshop

[44"]  Prepare Workshop Memorandum and Distribute

45 Recelve Comments from Owner and Revise

[47| Task 114 - Shortlist Sites

47 Shorlist Sites

48| Task 115 - Develop and Evaluate Alternatives

49 Develop and Evaluate Alternatives

56 Conduct Warkshap with Owner
51 Prepare Technical Memorandum and Submit to Owner B
52 Incorporate Comments into Draft Report for Study

53 :Task 116 - Workshop No. 3
54 Conduct Workshop No. 3

5] Revise Technical Memorandum for Task 115

[ 567 Task 117 - Selection of Multiple Sites

57 Pravide Assistance to Owner for Selection of Muttiple Sites
[627 Task 118 - Site Investigations

"84 Task 119 - Update Short listed Sites

€5 Update Shortlist Sites

66 Submit Draft Siting Study to Owner

671 Meetwith Owner and Revise Study

|68 7| Task 120 - Submit Draft Siting Study Report to KDHE

(687 Submit Draft Siting Study Report to KDHE

1767 Meet with KDHE to Review and Discuss Report

7 Revise and Update Report Based on Comments Received
[772  Task 121 - Close on Site

I'7371  Assist Owner on Closing on Site

74 Submit Permit Applications ta COE and KDHE

|76 Task 122 - Conduct Public Mesting No. 3

76 Conduct Public Meeting No. 3 : : : 3
77 Review Public C ts and as N ar :

Tasgk 123 - Submit Final Siting Study Report to KDHE

i
I3

78 Update Final Siting Study Based On Comments received
80 Submit Final Siting Study Report to KDHE
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