
Memorandum 
City of Lawrence  
Public Works Department 
 
TO: Transportation Commission 
FROM: Amanda Sahin, Transportation Engineer 
DATE: March 28, 2018 
RE: Agenda Item for Transportation Commission 4/2/2018:   

2017/2018 Ped/Bike/Ramp Projects and 2017/2018 CDBG Projects 
 

Background 
Several funding sources are available for the pedestrian, bicycle and ramp projects for 
2017 and 2018.  Projects that will be constructed with these funds must be identified so 
that staff can proceed with the solicitation for design service.  The funding sources are: 

 2017 CDBG ADA Ramps - $93,000 
 2017 CDBG 16th and Haskell Crossing - $45,000 
 2017/2018 Sidewalk/Bike/Ped Improvements/ADA Ramps (funding split approved 

at Feb 5, 2018 meeting) 
o $350,000 Bikeways 
o $150,000 Sidewalk Gaps/Ped Improvements 
o $100,000 ADA Ramps 

 2018 CDBG - $240,200 (recommended by Community Development Advisory 
Committee, still needs approval by City Commission) 

 
Staff has used the approved Non-Motorized Projects Prioritization Policy to rank all of the 
applicable projects and has also put together planning level estimates for several of the 
potential projects.  Based on the rankings and available funding, staff has developed a 
recommended spending plan for the funds that is outlined below. 
 
Details 
 
ADA Ramps 
 2017/2018 ADA Ramps Funds 

 $18,000  Design for 2017 CDBG ramps 
 $82,000  Design and construction of ramps along the designated Safe Routes 

to School for New York Elementary 
 2017 CDBG ADA Ramps Funds 

 $93,000  Construction of ramps along 11th St from Massachusetts St to 
Burroughs Creek Trail  

 
Bikeways 
 2017/2018 Bike Improvements Funds 

 $350,000 for design and construction of the following projects: 
 Bike Boulevard on 21st St from Iowa St and Naismith Dr 
 Bike Boulevard on 21st St from Naismith Dr to Massachusetts St 
 Bike Boulevard on Lawrence Ave from Harvard Rd to Bob Billings Pkwy 



 
Sidewalk Gaps/Ped Improvements 
 2017 CDBG 16th and Haskell Crossing  Funds 

 Originally proposed as a Pedestrian Hybrid Beacon, however, staff proposes 
changing it to a Rectangular Rapid Flashing Beacon (RRFB) because it is 
more cost effective (FHWA issued new interim approval of RRFB’s on 
3/20/18)  

 Design would be paid for using the 2017/2018 ped improvement funds. 
 2017/2018 Sidewalk Gap/Ped Improvements Funds 

 $5,000 for design of RRFB at 16th and Haskell 
 $145,000 for design and construction of the following projects: 

 East side of Michigan St, 2nd to 3rd (P083) 
 South side of W. 27th St, Crestline to Chipperfield (P088) 
 South side of Harvard Rd, Iowa to Hilltop (P141) 

 2018 CDBG Funds 
 $240,200 for design and construction of the following projects: 

 South side of E 19th St, Barker to Moodie (P002,P003,P004,P068) 
 South side of E 15th St, Haskell to Maple (P147) 
 East side of Ousdahl Rd, W 19th to W 23rd (P092) 

 
Action Request 
Approve the proposed project lists for the 2017/2018 Pedestrian/Bike/Ramp Projects 
and 2017/2018 CDBG Projects. 
 
Attachments: 
Ranked project lists 
Maps 
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GIS ID# Project  Facility Type
Length 
(ft)

Adopted Plan 
Priorities

Total 
Score Estimate Status Notes

B128 6th Street ‐ Iowa to Wisconsin Shared Use Path 1,191 5 15 $206,000
B116 6th Street ‐ Lawrence to Iowa Shared Use Path 3,280 5 14 $445,000
B030 6th Street ‐ Kasold to Lawrence Shared Use Path 2,178 5 12 $296,000
B029 6th Street ‐ Monterey to Kasold Shared Use Path 2,116 5 11 $416,000
B033 9th Street ‐ at Mississippi Bike Lane 705 5 11 intersection improvements needed
B022 Wisconsin Street Bike Boulevard 662 5 10 $24,000
B126 21st Street ‐Iowa to Naismith Bike Boulevard 2,880 5 10 $101,000 Proposed proposed 2017/2018 bike project
B013 21st Street ‐ Naismith to Mass Bike Boulevard 4,150 5 10 $146,000 Proposed proposed 2017/2018 bike project
B026 13th Street Bike Boulevard 2,970 5 10 $104,000 Selected 2018 traffic calming project
B007 Massachusetts Street ‐ 11th to 14th Bike Lane 2,036 5 10 N/A CIP 2018
B015 Naismith Drive ‐ 18th to 23rd Bike Lane 3,511 5 10 N/A CIP 2023‐2024
B027 Massachusetts Street ‐ 14th to 21st Bike Lane 4,221 5 10
B005 Mississippi St ‐ Fambrough to Jayhawk Bike Lane 2,792 5 10
B008 Naismith Drive ‐ On KU Campus Bike Lane 2,161 5 10 N/A KU
B127 Mississippi St ‐ 9th to Fambrough Bike Lane 1,188 5 10
B009 29th Street ‐ Haskell Rail Trail to Haskell Shared Use Path 843 5 10 N/A CIP 2018
B017 KU West Campus Shared Use Path 3,829 5 10 N/A
B118 Lawrence Loop ‐ Burcham Park to New York Shared Use Path 2,264 5 10 $395,000 ROW and easements not included
B123 Lawrence Loop ‐ New York to 8th Shared Use Path 1,672 5 10 $279,000 ROW and easements not included
B124 Lawrence Loop ‐8th to 11th Shared Use Path 2,151 5 10 $394,000 ROW and easements not included
B016 9th Street ‐ Downtown Shared Lane Marking 1,014 5 10
B024 New Hampshire Street ‐ 9th to 11th Shared Lane Marking 1,362 5 10
B025 11th Street Shared Lane Marking 365 5 10
B006 New Hampshire Street ‐ 6th to 9th Shared Lane Marking 1,972 5 10
B002 5th Street ‐ Wisconsin to Tennessee Bike Boulevard 4,242 5 9 $149,000
B003 Lawrence Ave ‐ Mesa to Harvard Bike Boulevard 3,103 5 9
B028 Lawrence Avenue ‐ Harvard to BBPW Bike Boulevard 2,920 5 9 $103,000 Proposed proposed 2017/2018 bike project
B004 KU Central District Shared Use Path 4,311 5 9 N/A KU
B018 KU Main Campus ‐ Jayhawk to Naismith Shared Use Path 2,023 5 9 N/A KU
B120 Lawrence Loop ‐ Michigan to Shandra Shaw Shared Use Path 2,795 5 9 $445,000 ROW and easements not included
B121 Lawrence Loop ‐ Peterson to Michigan Shared Use Path 3,336 5 9 $1,130,000 ROW and easements not included
B014 Atchison Watershed Shared Use Path 5,044 5 9
B019 Lawrence Ave ‐ on KU West Campus Shared Use Path 2,657 5 9 KU
B032 Lawrence Loop B ‐ Kasold Shared Use Path 597 5 7
B010 Lawrence Loop ‐ Kasold to Queens Shared Use Path 11,686 5 6

Bike Projects ‐ Prioritized per Non‐motorized Project Prioritization Policy

3/28/2018
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GIS ID# Project  Side From To
Road 
Classification

Total 
Score SRTS CDBG Estimate Status Notes

P027 W 23rd St North Tennessee St Vermont St Arterial 13 N No No Selected CIP ‐ in design
P028 W 23rd St North Ohio St Tennessee St Arterial 13 N No No Selected CIP ‐ in design
P008 E 23rd St South 550' East of Harper 750' east to driveway Arterial 11 N No No $100,456 project considered for funding
P015 Iowa St East 15th St/Bob Billings Pkwy University Dr Arterial 11 N No Yes not feasible with terrain
P085 W 9th St North Hilltop Dr 400' East of Avalon Rd Arterial 11 N Yes Yes $263,567 not cost effective 
P068 E 19th St South Burroughs Creek Trail Moodie Rd Arterial 10 N Yes Yes $19,639 Proposed proposed 2018 CDBG project
P147 E 15th St South Haskell Ave Maple Ln Arterial 10 N Yes Yes $41,712 Proposed proposed 2018 CDBG project
P240 E 19th St south Haskell Ave Maple Ln Arterial 10 Yes Yes $76,676 CIP potentially include with E 19th St project
P054 N 7th St West Lincoln St Lyon St Collector 10 N Yes Yes $124,341 open ditch, need substantial ROW or easement
P076 E 15th St South Rhode Island St New Jersey Collector 10 e Yes Yes $116,115 Selected 2018 SRTS
P082 Michigan St East W 5th St W 4th St Collector 10 e Yes Yes $38,239 Selected 2018 SRTS
P083 Michigan St East W 3rd St W 2nd St Collector 10 N Yes Yes $55,289 Proposed proposed 2017/2018 ped project
P086 Ousdahl Rd East W 23rd St W 24th St Collector 10 e Yes Yes $161,777 need substantial amount of retaining wall
P088 W 27th St South Crestline Dr 100 LF East of Chipperfield Rd  Collector 10 N Yes No $36,427 Proposed proposed 2017/2018 ped project
P091 Alabama St West Jasu Dr W 27th St Collector 10 N Yes Yes $137,391 should be done with P227 ($66k)
P092 Ousdahl Rd East W 19th W 22nd Ter Collector 10 N Yes Yes $132,556 Proposed proposed 2018 CDBG project
P138 Michigan St East W 4th St W 3rd St Collector 10 e Yes Yes Completed constructed by LMH
P141 Harvard Rd South Iowa St Hilltop Dr Collector 10 N Yes Yes $54,418 Proposed proposed 2017/2018 ped project
P142 Harvard Rd South Crestline Dr Iowa St Collector 10 e Yes Yes $92,443 project considered for funding
P146 E 15th St South Hanscom Rd Haskell Ave Collector 10 e Yes Yes Selected 2017 SRTS
P175 N 7th St East Lincoln St Maple St Collector 10 N Yes Yes $60,220 project considered for funding
P181 W 21st St South Emerald Dr Naismith Dr Collector 10 N Yes Yes $82,800 project considered for funding
P242 E 15th St South New Jersey 240' west of Hanscom Collector 10 Yes Yes Selected 2017 SRTS
P050 Lincoln St Both N 2nd St N 4th St Street 10 e Yes Yes $352,317 retaining walls, tree removal, stair replacement
P019 E 23rd St South 1200' east of O'Connell O'Connell Rd Arterial 10 N No No $102,909 portion may be completed with development
P020 E 23rd St North FF St 200' east Arterial 10 N No Yes $5,919
P021 E 23rd St North 280' East of FF St Venture Park Way Arterial 10 N No Yes $9,323
P026 McDonald Dr East Princeton Blvd/W 2nd St Bluffs Dr Arterial 10 N No Yes
P030 McDonald Dr West Princeton Blvd/W 2nd St Bluffs Dr Arterial 10 N No Yes
P052 Yale Road Both Centennial Dr Crestline Dr Street 10 e Yes Yes $95,725 Selected 2018 SRTS
P051 Ridge Ct West W 26th St W 27th St Street 10 Yes Yes
P143 Harvard Rd South 570 LF West of Crestline Dr Crestline Dr Street 10 N Yes No
P056 Elm St North N 6th St N 8th St Street 10 N Yes Yes
P057 Elm St North 200 LF East of N 2nd St N 3rd St Street 10 N Yes Yes
P061 Davis Rd North Clare Rd Harper St Street 10 N Yes Yes
P062 Maple Ln East E 21st Ter 280 LF South of Clare Rd Street 10 N Yes Yes
P063 E 21st Ter South 140 LF South of E 21st St Maple Ln Street 10 N Yes Yes
P065 Hampton St North Kensington Rd Mayfair Dr Street 10 N Yes No
P066 Mayfair Dr East Hampton St E 27th St Street 10 N Yes No
P069 Vermont St East 150 LF North of W 19th St 250 LF South of W 17th St Street 10 N Yes Yes
P070 W 20th St South Tennessee St Vermont St Street 10 N Yes No
P071 Tennessee St East W 21st St W 20th St Street 10 N Yes No
P072 Vermont St East W 20th St 340 LF South of W 19th St Street 10 N Yes No
P073 W 18th St North Tennessee St Vermont St Street 10 N Yes Yes
P074 Vermont St East 250 LF North of W 17th St W 16th St Street 10 N Yes Yes
P075 W 15th St South 150 LF East of Kentucky St Vermont St Street 10 N Yes Yes
P077 W 5th St North Mississippi St Tennessee St Street 10 N Yes Yes
P080 W 7th St North Missouri St Illinois St Street 10 N Yes Yes
P081 Mississippi St East W 5th St W 6th St Street 10 N Yes Yes

Pedestrian Projects ‐ Prioritized per Non‐motorized Project Prioritization Policy
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GIS ID# Project  Side From To
Road 
Classification

Total 
Score SRTS CDBG Estimate Status Notes

Pedestrian Projects ‐ Prioritized per Non‐motorized Project Prioritization Policy

P084 Hilltop Dr West Harvard Rd W 9th St Street 10 N Yes Yes
P090 Belle Haven Drive Both W 27th St W 27th Ter Street 10 N Yes Yes
P095 Scottsdale St West W 25th St W 27th St Street 10 N Yes Yes
P096 W 24th St South Via Linda Dr W 25th St Street 10 N Yes Yes
P097 Ranch St East W 24th St Ranch Way (Private) Street 10 N Yes No
P104 Wildwood Dr East Woodland Dr Grove Dr Street 10 N Yes No
P108 Palisades Dr South Silver Rain Rd George Williams Way Street 10 N Yes No
P122 Yale Rd North Schwarz Rd Crestline Dr Street 10 N Yes No
P123 Schwarz Rd East W 9th St Yale Rd Street 10 N Yes No
P124 Sunset Dr East Harvard Rd Stratford Rd Street 10 N Yes Yes
P130 Park Hill Ter South Louisiana Street Kansas St Street 10 Yes Yes
P134 E 21st Street Both Miller Dr E 21st Ter Street 10 N Yes Yes
P136 Oak Tree Dr East Inverness Dr W 12th St Street 10 N Yes No
P137 N 7th St East Locust St Elm St Street 10 e Yes Yes Selected 2017 SRTS
P139 Arrowhead Dr West Peterson Rd Brett Dr Street 10 N Yes No
P145 W 18th St Both Ohio St Tennessee St Street 10 N Yes Yes
P031 Kasold Dr West W 5th Ter Trail Rd Arterial 9 N No No
P007 Lakeview Rd North N Iowa St Timberledge Rd Arterial 9 N No No
P047 Lakeview Rd South Timberledge Rd City Limits Arterial 9 N No No
P014 Kasold Dr East Clinton Pkwy W 22nd Ter Arterial 9 N No No CIP 2019 CIP
P025 W 9th St North Highland Dr Hilltop Dr Arterial 9 N No Yes $79,989 retaining walls and tree removal
P002 E 19th St South Delaware St 340 LF West of Moodie Rd Arterial 8 N No Yes $11,963 Proposed proposed 2018 CDBG project
P003 E 19th St South Learnard Ave Delaware St Arterial 8 N No Yes $16,165 Proposed proposed 2018 CDBG project
P004 E 19th St South Barker Ave Learnard Ave Arterial 8 N No Yes $22,689 Proposed proposed 2018 CDBG project
P236 W 19th Street Crossing Alabama St Arterial 8 Yes Yes $30,000 project considered for funding
P098 Wakarusa Dr West Stoneback Dr 440 LF North of W 27th St Arterial 8 N Yes Yes CIP future plans to widen Wakarusa
P006 Kasold Dr East W 6th St Westridge Dr Arterial 8 N No No
P001 E 19th St South Clare Rd Edgelea Rd Arterial 8 N No Yes $26,733 CIP potentially include with E 19th St project
P005 N Iowa St East South of Riverridge Rd Arterial 8 N No No
P009 Bob Billings Pkwy South Inverness Dr Monterey Way Arterial 8 e No No
P010 Haskell Ave East E 12th St 85 LF North of E 12th St Arterial 8 N No Yes
P018 E 19th St South Harper St Brookwood Mobile Home Park Arterial 8 e No Yes CIP include with E 19th St project
P035 Lakeview Rd South N Iowa St Timberledge Rd Arterial 8 N No No
P043 Haskell Ave East E 12th St E 13th St Arterial 8 N No Yes
P044 Haskell Ave East E 13th St E 14th St Arterial 8 N No Yes
P048 W 19th St North Naismith Dr Maine St Arterial 8 N No Yes
P049 W 19th St North Iowa St Naismith Dr Arterial 8 N No Yes
P238 Haskell Ave crossing E 16th St Arterial 8 No Yes $25,000 Selected 2017 CDBG funded
P060 Harper St East E 19th St E 17th St Collector 8 e Yes Yes $55,787 CIP 2023 CIP
P064 E 25th Ter South Ponderosa Dr 150 LF West of Carlton Dr Collector 8 e Yes No $127,128 Selected 2018 SRTS
P118 Trail Rd North Kasold Dr Rockfence Pl Collector 8 N Yes No
P109 Harvard Rd North Monterey Way Randall Rd Collector 8 N Yes No
P112 Trail Rd North Monterey Way Kasold Dr Collector 8 N Yes No
P119 Trail Rd North 290 LF West of Millstone Dr Settlers Dr Collector 8 N Yes No
P144 Ousdahl Rd West W 24th St W 26th St Collector 8 m Yes Yes
P140 Brentwood Drive West Brett Dr Arrowhead Dr Street 8 N Yes No
P053 Lincoln St North N 4th St N 7th St Street 8 N Yes Yes
P058 Oregon St East E 13th St 260 LF South of E 12th St Street 8 N Yes Yes
P087 Crestline Dr East Crestline Ct W 27th St Street 8 N Yes No
P089 Belle Haven Dr West W 27th Ter W 29th St Street 8 N Yes Yes
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GIS ID# Project  Side From To
Road 
Classification

Total 
Score SRTS CDBG Estimate Status Notes

Pedestrian Projects ‐ Prioritized per Non‐motorized Project Prioritization Policy

P103 Oak Tree Dr North Woodland Dr Goldfield St Street 8 N Yes No
P105 Grove Dr North Wildwood Dr Harvard Rd Street 8 N Yes No
P113 Tillerman Dr South Eagle Pass Dr N Kasold Dr Street 8 N Yes No
P129 W 26th St North Ousdahl Ridge Ct Street 8 N Yes Yes
P055 N 8th St East Elm St Walnut St Street 8 N Yes Yes
P059 E 13th St North Haskell Ave Brook St Street 8 N Yes Yes
P067 Kensington Rd East E 28th St E 30th St Street 8 N Yes No
P078 Illinois St East W 5th St W 3rd St Street 8 N Yes Yes
P079 W 5th St North Wisconsin St 180 LF West of Alabama St Street 8 N Yes Yes
P093 Crestline Dr East W 30th St Crestline Pl Street 8 N Yes No
P094 Winterbrook Dr West 450 LF South of W 25th Ter Kasold Dr Street 8 N Yes No
P099 Wimbledon Dr West Killarney Ct Inverness Dr Street 8 N Yes No
P100 Carmel Dr West Inverness Dr Killarney Ct Street 8 N Yes No
P102 Goldfield St South Oak Tree Dr Harvard Rd Street 8 N Yes No
P106 Stonecreek Dr West Harvard Rd Legends Dr Street 8 N Yes No
P107 April Rain Rd West Harvard Rd Stoneridge Dr Street 8 N Yes No
P115 Creekwood Dr North Glenview Dr Princeton Blvd Street 8 N Yes No
P120 Schwarz Rd South/West Lawrence Ave W 6th St Street 8 N Yes Yes
P125 Tomahawk Dr South Rockfence Pl Bighorn Ct Street 8 N Yes No
P131 Kansas St East/South Park Hill Ter Montana St Street 8 m Yes Yes
P132 E 17th St North Harper St Powers St Street 8 N Yes Yes
P135 E 21st Ter Both E 21st St 120 LF South of E 21st St Street 8 N Yes Yes
P045 Kasold Dr East Tam O'Shanter Dr Bob Billings Pkwy Arterial 7 N No Yes
P032 Kasold Dr East W 5th Ter Trail Rd Arterial 7 N No No
P037 N 3rd St West KTA Entrance Rd City Limits Arterial 7 N No Yes
P039 N 3rd St East KTA Entrance Rd Arterial 7 N No Yes
P040 N 3rd St East KTA Entrance Rd City Limits Arterial 7 N No Yes
P041 N 3rd St East KTA Entrance Rd Arterial 7 N No Yes
P029 Kasold Dr East W 22nd St Tam O'Shanter Dr Arterial 7 N No No
P011 W 31st St North East of Ousdahl Rd Arterial 7 N No Yes
P155 Naismith Dr East W 22nd Ter W 23rd St Collector 7 N No Yes
P158 Naismith Dr East W 22nd St W 22nd Ter Collector 7 N No Yes
P159 Naismith Dr East W 21st St W 22nd St Collector 7 N No Yes
P160 Naismith Dr East W 19th St W 19th Ter Collector 7 N No Yes
P161 Naismith Dr East W 19th Ter W 20th St Collector 7 N No Yes
P162 Naismith Dr East W 20th St W 21st St Collector 7 N No Yes
P148 Rockledge Rd East W 9th St National Ln Collector 7 N No Yes
P149 Lyon St North N 7th St 600 LF East of N 7th St Collector 7 N No Yes
P151 W 2nd St South McDonald Dr Mount Hope Ct Collector 7 N No Yes
P156 W 21st St South Naismith Dr Mitchell Rd Collector 7 N No Yes
P163 W 21st St South Mitchell Rd Owens Ln Collector 7 N No Yes
P164 Harper St West E 24th St E 25th Ter Collector 7 N No Yes
P166 Overland Dr North North of Queens Rd Collector 7 e No No
P167 Overland Dr South South of Queens Rd Collector 7 e No No
P172 Lyon St North N 2nd St N 3rd St Collector 7 N No Yes
P174 Lyon St North N 6th St N 7th St Collector 7 N No Yes
P176 Locust St North N 3rd St N 7th St Collector 7 N No Yes
P179 W 21st St South Carolina St Louisiana St Collector 7 N No Yes
P180 W 21st St South Iowa St Ousdahl Rd Collector 7 N No Yes
P182 Naismith Dr East Dillon's Entrance W 23rd St Collector 7 e No Yes
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P183 W 24th St North Eddingham Dr Naismith Dr Collector 7 N No Yes
P184 W 24th St North 94 LF West of Eddingham Dr Eddingham Dr Collector 7 N No Yes
P185 Crestline Dr West W 9th St Yale Rd Collector 7 N No No
P186 Rockledge Rd South East of Country Club Ter Collector 7 N No Yes
P188 Rockledge Rd North East of Country Club Ter Collector 7 N No Yes
P189 Rockledge Rd West W 6th St National Ln Collector 7 N No Yes
P192 Kensington Rd West Hampton St E 27th St Collector 7 N No No
P193 W 15th St North Engel Rd Iowa St Collector 7 N No Yes
P195 W 2nd St North Mount Hope Ct Michigan St Collector 7 N No Yes
P197 Maine St East W 6th St W 4th St Collector 7 N No Yes
P198 W 11th St South Indiana St Louisiana St Collector 7 N No Yes
P203 W 25th St North Iowa St Ridge Ct Collector 7 N No Yes
P204 W 25th St South Iowa St Ridge Ct Collector 7 N No Yes
P211 W 21st St North Tennessee St Louisiana St Collector 7 N No No
P212 W 21st St South Tennessee St Louisiana St Collector 7 N No No
P213 W 24th St North Ousdahl Rd 94 LF West of Eddingham Dr Collector 7 N No Yes
P214 W 24th St South Ousdahl Rd Eddingham Dr Collector 7 N No Yes Complete Completed as part of 2016 CDBG
P216 W 9th St North West of Iowa St Collector 7 N No Yes
P217 W 9th St South West of Iowa St Collector 7 N No Yes
P226 Michigan St East W 6th St W 5th St Collector 7 N No Yes
P227 Alabama St West W 23rd St Jasu Dr Collector 7 N No Yes $66,336 should be done with P227 ($137k)
P229 Barker Ave East E 14th St E 19th St Collector 7 N No Yes
P231 W 2nd St North McDonald Dr Mount Hope Ct Collector 7 N No Yes
P237 Vermont St crossing Collector 7 No Yes
P241 Tennessee St Crossing north of 7th Collector 7 No Yes
P038 N 3rd St East KTA Entrance Rd Arterial 6 N No Yes
P016 N Kasold Dr East Creekwood Dr Peterson Rd Arterial 6 N No No
P024 W 19th St North Maine St Maine St Arterial 6 N No Yes
P012 Massachusetts St West 21st St 23rd St Arterial 6 N No No
P110 Trail Rd South Folks Rd Monterey Way Collector 6 N Yes No
P154 Princeton Blvd North 350' east of Yorkshire N Iowa  Collector 6 N Yes No $68,504 Selected 2018 SRTS
P127 Bobwhite Dr South George Williams Way Lake Alvamar Dr Collector 6 N Yes No
P128 Harvard Rd North Kasold Dr Lawrence Ave Collector 6 e Yes No $48,987 Selected 2018 SRTS
P111 Sharon Dr West Springhill Dr Trail Rd Street 6 N Yes No
P114 Brett Dr North Brentwood Dr Stowe Ct Street 6 N Yes No
P117 Rockfence Pl East Trail Rd Riverview Rd Street 6 N Yes No
P101 W 12th St North/South Oak Tree Dr Wagon Wheel Rd Street 6 N Yes No
P116 Rockfence Pl West Riverview Rd Tomahawk Dr Street 6 N Yes No
P126 Riverview Rd North Rockfence Pl Rockfence Pl Street 6 N Yes No
P133 E 17th St South Irving Dr Lindenwood Ln Street 6 N Yes Yes
P033 Kasold Dr West Trail Rd Tomahawk Dr Arterial 5 N No No
P034 Kasold Dr East Trail Rd Tomahawk Dr Arterial 5 N No No
P157 W 21st St South Owens Ln Carolina St Collector 5 N No Yes
P178 W 21st St North Tennessee St Massachusetts St Collector 5 N No No
P187 Rockledge Rd North East of Country Club Ter Collector 5 N No Yes
P190 Lawrence Ave West Harvard Rd Bob Billings Pkwl Collector 5 N No No
P194 Fambrough Dr, W North, South,Mississippi St Stratford Collector 5 N No Yes
P232 Inverness Dr West Wimbledon Dr 2012 Inverness Dr Collector 5 N No No
P152 Rockledge Rd South East of Country Club Ter Collector 5 N No Yes
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P153 Rockledge Rd South East of Country Club Ter McDonald Dr Collector 5 N No Yes
P165 E 25th Ter South East of Haskell Ave Collector 5 N No No
P168 Overland Dr North George Williams Way Chimney Rocks Cir Collector 5 N No No
P169 W 18th St South Wakarusa Dr Corporate Centre Dr Collector 5 N No No
P170 W 18th St South East of Research Park Dr Collector 5 N No No
P173 Lyon St North N 3rd St N 5th St Collector 5 N No Yes
P177 Locust St North N 8th St N 9th St Collector 5 N No Yes
P191 Branchwood Dr West Stoneridge Dr Stonecreek Dr Collector 5 N No No
P196 W 4th St North McDonald Dr Northwood Ln Collector 5 N No Yes
P199 Eisenhower Dr West Eisenhower Ter Campbell Pl Collector 5 N No No
P200 Dole Dr West Wakarusa Dr Earhart Cir Collector 5 N No No
P201 Dole Dr West North of Earhart Cir Collector 5 N No No
P202 E 11th St South Haskell Ave 750 LF West of Haskell Collector 5 N No Yes
P205 North St North N 3rd St N 7th St Collector 5 N No Yes
P206 North St South N 3rd St N 7th St Collector 5 N No Yes
P207 Lyon St South N 7th St N 9th St Collector 5 N No Yes
P208 Lyon St North 450 LF West of N 8th St N 9th St Collector 5 N No Yes
P209 N 9th St East Lyon St Elm St Collector 5 N No Yes
P210 N 9th St West Lyon St Elm St Collector 5 N No Yes
P215 W 25th St South Ousdahl Rd Cedarwood Ave Collector 5 N No Yes
P219 Princeton Blvd South Providence Rd Iowa St Collector 5 N No Yes
P222 E 11th St South E 11th St East City Limits Collector 5 N No Yes
P223 E 11th St North E 11th St East City Limits Collector 5 N No Yes
P225 Harper St East E 15th St E 17th St Collector 5 e No Yes
P228 W 25th St North Ousdahl Rd Cedarwood Ave Collector 5 N No Yes
P230 Barker Ave East W 19th St E 23rd St Collector 5 N No No
P235 Kasold Drive Crossing Riverview Rd Arterial 4 N No No
P013 Kasold Dr East Yale Rd W 14th St Arterial 4 e No No
P017 N Kasold Dr East Tomahawk Dr Creekwood Dr Arterial 4 N No No
P022 E 1000 Rd East Wakarusa Dr City Limits Arterial 4 N No No
P023 E 1000 Rd West Wakarusa Dr City Limits Arterial 4 N No No
P036 Wakarusa Dr South East of Queens Rd Arterial 4 e No No
P042 Wakarusa Dr North East of Queens Rd Arterial 4 e No No
P046 N Iowa St West Packer Rd Lakeview Rd Arterial 4 N No No
P171 Bobwhite Dr South/East Lake Alvamar Dr Bob Billings Pkwl Collector 3 N No No
P220 Queens Rd West W 6th St North City Limits Collector 3 e No No
P221 Queens Rd East W 6th St North City Limits Collector 3 e No No
P233 Inverness Dr East Carmel Dr 2012 Inverness Dr Collector 3 N No No
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Lawrence, Kansas - 2017 & 2018 Pedestrian Projects by Funding Source



Sidewalk missing 1 side(s).
Adjacent road class is Arterial.
Safe Routes to School?  No
CDBG eligible?  Yes

Priority Network Score:
Pedestrian Access Score:
Roadway Volume Score:

Crossing Score:
Total Score:

Pedestrian Project P238: Haskell Ave crossing from E 16th St to

Date Printed: 3/27/2018
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Pedestrian Prioritization Score
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Funding source:
Engineer's estimate: $
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Sidewalk missing 1 side(s).
Adjacent road class is Collector.
Safe Routes to School?  Yes
CDBG eligible?  Yes

Priority Network Score:
Pedestrian Access Score:
Roadway Volume Score:

Crossing Score:
Total Score:

Pedestrian Project P083: Michigan St from W 3rd St to W 2nd St

Date Printed: 3/27/2018
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Pedestrian Prioritization Score
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Feet¹

Funding source: Proposed 2017/2018 ped project
Engineer's estimate: $55289
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Sidewalk missing 1 side(s).
Adjacent road class is Collector.
Safe Routes to School?  Yes
CDBG eligible?  No

Priority Network Score:
Pedestrian Access Score:
Roadway Volume Score:

Crossing Score:
Total Score:

Pedestrian Project P088: W 27th St from Crestline Dr to 100 LF East of Chipperfield Rd (Private)

Date Printed: 3/27/2018
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Pedestrian Prioritization Score

0 200 400100
Feet¹

Funding source: Proposed 2017/2018 ped project
Engineer's estimate: $36427
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Sidewalk missing 1 side(s).
Adjacent road class is Collector.
Safe Routes to School?  Yes
CDBG eligible?  Yes

Priority Network Score:
Pedestrian Access Score:
Roadway Volume Score:

Crossing Score:
Total Score:

Pedestrian Project P141: Harvard from Iowa to Hilltop

Date Printed: 3/27/2018
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Pedestrian Prioritization Score
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Feet¹

Funding source: Proposed 2017/2018 ped project
Engineer's estimate: $54418
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Sidewalk missing 1 side(s).
Adjacent road class is Arterial.
Safe Routes to School?  No
CDBG eligible?  Yes

Priority Network Score:
Pedestrian Access Score:
Roadway Volume Score:

Crossing Score:
Total Score:

Pedestrian Project P002: E 19th St from Delaware St to Burroughs Creek Trail

Date Printed: 3/27/2018
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Pedestrian Prioritization Score
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Funding source: Proposed 2018 CDBG
Engineer's estimate: $11963
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Sidewalk missing 1 side(s).
Adjacent road class is Arterial.
Safe Routes to School?  No
CDBG eligible?  Yes

Priority Network Score:
Pedestrian Access Score:
Roadway Volume Score:

Crossing Score:
Total Score:

Pedestrian Project P003: E 19th St from Learnard Ave to Delaware St

Date Printed: 3/27/2018
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Funding source: Proposed 2018 CDBG
Engineer's estimate: $16165
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Sidewalk missing 1 side(s).
Adjacent road class is Arterial.
Safe Routes to School?  No
CDBG eligible?  Yes

Priority Network Score:
Pedestrian Access Score:
Roadway Volume Score:

Crossing Score:
Total Score:

Pedestrian Project P004: E 19th St from Barker to Leanard

Date Printed: 3/27/2018
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Pedestrian Prioritization Score
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Feet¹

Funding source: Proposed 2018 CDBG
Engineer's estimate: $22689
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Sidewalk missing 1 side(s).
Adjacent road class is Arterial.
Safe Routes to School?  Yes
CDBG eligible?  Yes

Priority Network Score:
Pedestrian Access Score:
Roadway Volume Score:

Crossing Score:
Total Score:

Pedestrian Project P068: E 19th St from Burroughs Creek Trail to Moodie Rd

Date Printed: 3/27/2018
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Feet¹

Funding source: Proposed 2018 CDBG
Engineer's estimate: $19639
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Sidewalk missing 1 side(s).
Adjacent road class is Arterial.
Safe Routes to School?  Yes
CDBG eligible?  Yes

Priority Network Score:
Pedestrian Access Score:
Roadway Volume Score:

Crossing Score:
Total Score:

Pedestrian Project P147: E 15th St from Haskell Ave to  Maple Ln

Date Printed: 3/27/2018
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Funding source: Proposed 2018 CDBG
Engineer's estimate: $41712
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Sidewalk missing 1 side(s).
Adjacent road class is Collector.
Safe Routes to School?  Yes
CDBG eligible?  Yes

Priority Network Score:
Pedestrian Access Score:
Roadway Volume Score:

Crossing Score:
Total Score:

Pedestrian Project P092: Ousdahl Rd from W 19th to W 22nd Ter

Date Printed: 3/27/2018
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Funding source: Proposed 2018 CDBG
Engineer's estimate: $132556
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