

Wastewater System Master Plan CIP

City Project: KWW05-01 - Vehicle & Equipment Storage Building

Master Plan Project: Kansas River WWTP improvements

Status: Construction

Project Type: Kansas & Wakarusa WWTP Improvement Projects


Engineering: 1 Qtr. 2005

Construction: 2 Qtr. 2005


Master Plan: \$487000 Updated Plan: \$ 487000 Encumbered: \$0

Completion: 3 Qtr. 2005

The 2003 WW Master Plan has recommended the construction of a vehicle and equipment storage building at the Kansas River WWTP. This building would provide garage and office space for the Sanitary Sewer Collections Department. Locating these crews at the Kansas River WWTP will provide a central location for all Sanitary Sewer crews. In early 2005 staff will evaluate possible structure types and manufacturers. Construction is planned to occur summer and fall of 2005.



Project Area



Project Location

