



**RD JOHNSON**  
EXCAVATING COMPANY

**CHANGE ORDER NO. 25 (REVISED 3-21-07)**

Ed McNeive  
City of Lawrence

Date: *March 13th, 2007*  
Project: *Kasold Street Improvements*  
*Street & Storm Sewer Improvements*  
Location: *Lawrence, KS*  
Job No.: *060303*  
Terms: *Monthly Progress*

Mr. McNeive:

We propose to use the following labor, equipment and material on the above mentioned project to trench the electrical lines for the street lights on Kasold as follows:

**ELECTRICAL TRENCHING**


Item #	Description	Unit	Quantity	Unit Price	Total Amt.
1	Trench & backfill new electrical line for street lights (includes 2 street crossings with conduit and flowable fill backfill)	LF	2,900.0	\$3.50	\$10,150.00

**TOTAL CHANGE ORDER: \$10,150.00**

This proposal may be withdrawn if not accepted within 30 days.

Authorized  
Signature: \_\_\_\_\_

Date of Acceptance: \_\_\_\_\_

By:   
Branden Boyd, Project Estimator  
R.D. Johnson Excavation Company