

## Intelligent Transportation System (ITS) Plan Update

Task	March 4 @ 1:30 - 3:00	March 29 @ 1:30 - 3:00	April 13 @ 10:30 - Noon	April 26 @ 1:30 - 3:00	May	June
<b>Development</b>						
Steering Committee	Kickoff	Meeting 2	Meeting 3	Meeting 4		
Meeting Topic	Overview, Discuss ITS needs, & Verify goals (T2040 & ITS)	Discuss projects (new & old)	Discuss timeline, priorities & necessary agreements	Review draft plan		
Homework	Review & comment on ITS needs & Review existing projects for Meeting 2	Provide any further comments on projects	Review & comment on necessary agreements	Review & comment on draft plan		
<b>Review</b>						
15-day public comment period					Anticipated - May 6 - May 21*	
Document public comments & make necessary edits					X	
TAC/MPO Policy Board consideration of ITS Plan						Anticipated - June 1 & June 17*
Pending Policy Board approval post online and send to KDOT, FHWA, and FTA						X

\* Anticipated dates. The final dates depend on how the planning process advances.

2.25.21

\*\* Public participation process includes: Newspaper advertisement, email to subscription list, place document online and at public locations - Baldwin City Public Library, Eudora City Hall, Lawrence Public Library, Lecompton City Hall, and MPO Office, send to TAC and Policy Board for review